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A. Support to PTO:

CAMS (COMIREX Automated Management System) The Request for
Proposal (RFP) for the development of the CAMSZ Processing Segment
(P/S) was delivered to Procurement Division/OL on 9 February. OL
is scheduled to have the RFP in the mail on 10 February.

I

The CAMS2 (P/S) Functional Requirement Document was distrib-
uted tc PTO and COMIREX. The System Analysis Branch/PTO is
responsible for integrating all comments by 1 March. The Document
will be placed under CAMS Configuration Control on 15 March, fol-
lowed by fina! distribution on 1 April.

Phase II of the Dual Mode Interface Test was attempted on Sat-
urday, 7 February. Several factors impacted progress. First, the
main dictionary on the test data base in GC47 had been destroyed
sometime during the past week. The best determination at this
point is that a power failure caused the problem. Second, the
messages from the[ ] contained the wrong mission number.
Consequently, very little testing was accomplished. Phase II will
be attempted again this Saturday and Sunday.

B. Support to OPPPM:

SAWP (Suggestion and Achievement Awards Program) A critical
design review of the SAWP project was held, and design of the on-
line phase of SAWP was approved with some suggested changes. The
off-line phase of SAWP was reviewed and found to be basically
sound; however, further detailed program specifications are
required before off-line implementation can begin. On-line phase
implementation has begun. | |

C. Support to 0S:

4C  (Community - Wide Computer Assisted Compartmentation Con-
trol System) 4C full funding has not yet been restored and replan-
ning has begun with ODP Engineering Division and Office of Commu-
nications to pare down 4C implementation to meet the probable
funding constraints. This paring will result in significant reduc-
tions in terminal and slave printer acquisitions by 4C in 1981.
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II. Problems:

SAS (Statistical Analysis System) The contract for SAS, which
is used by several projects at the DCI and DDA level, expired in
November 1980. A temporary extension was granted through Febru-
ary. However, the new contract has been delayed indefinitely by

OL. If SAS service lapses, it will have significant impact on the
25X1 utilizing projects. |J:|
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